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Meeting Date: April 22-23, 2013 

Location: TxDOT El Paso District Office – Executive Conference Room  

Subject:  Border Highway West Extension Project Risk Assessment Workshop 

Attendees:        TxDOT El Paso District, TxDOT SPD, TxDOT SPO, Jacobs, HNTB, Halff, MCi 

 
Action Items 

 
Issue Details Action Required 

Context Sensitive 
Solutions & 

Aesthetics Guidance 

Document City’s support for aesthetics 
developed during CSS process. 

Determine what is necessary to show support 
(agreement, city council resolution, etc.?) 

Aesthetic constructability Secondary review of aesthetics constructability 

U.S. Customs and 
Border Protection 

Patrol Tower Relocation 

Meeting with feds to determine process and 
schedule (soup to nuts) for tower relocation  

Process under TxDOT utility or ROW rules? 

Environmental 

Phases 1 and 2 Environmental Site 
Assessments  

Identify method for conducting ESAs 

Haz-Mat  
TxDOT needs most recent soil testing available 
for ASARCO and CEMEX properties 

Migratory bird nesting Survey needed 

ROW for ASARCO ASARCO categorical exclusion needed 

ROW Title searches & early appraisal Don Toner starting week of April22 

Railroad Coordination How do utilities interact with RR? 
Darrin/Matt to contact UPRR (Doug/Ivan) to set 
up coordination discussion 

 
Agenda 
 
Introductions – 1- 1:30pm (Monday) 
Purpose of the Meeting – 1-1:30pm (Monday) 
Process for Developing a Risk Register – 1:30-2pm (Monday) 
Overview of the Project – 2-3pm (Monday) 
Identification of Risks (Brainstorm) – 3-5pm (Monday) 
 Environmental 
 Haz-mat 
 Utilities (inc. Border Patrol) 
 Drainage 

Meeting Summary 
TxDOT El Paso District 
Loop 375 Border Highway West Extension Project 
El Paso County, CSJ 2552-04-027 
Contract No. 24-648P5001 
HNTB Project No. 42085 
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 DRAFT 

 Structures 
 Railroad 
 ROW 
 Constructability 
 Schedule 
 Cost 
Review of Identified Risks – 8-8:30am (Tuesday) 
Classification of Identified Risks (PcE Homework) – 8:30-9am (Tuesday) 
Prioritize Identified Risks – 9-10am (Tuesday) 
Likelihood of Occurrence – 10-10:30am (Tuesday) 
Impact to the Project – 10:30-11:30am (Tuesday) 
Risk Mitigation (Discuss) – 11:30am-Noon (Tuesday) 
Assignment of Risk (Discuss) – 11:30am-Noon (Tuesday) 
Discussion of Final Product – 11:30am-Noon (Tuesday) 
 

April 22 Summary 
 
Workshop Introduction 
Identify risk, prioritize, who owns, how mitigate 
Won’t be talking about financial risks 
 
Risk Register 
Living document that will have things added and removed   
Currently Risk Register lists large risk groups 
Identify missing risks through objective, scientific lens 
Determine how to assess each risk’s importance 
Risk register will be analyzed and updated as needed 
 
Overview of Border Highway West Extension (BHW) Environmental Study 
Examples of known and unknown risks: 7 railroad crossings – 35 trains per day and increasing; potential for tunnels 
from Mexico to US; Customs and Border Protection (CBP) tower; 75 drainage ponds – wide and shallow due to high 
groundwater table; International Boundary and Water Commission (IBWC) flood control permits 
Discussion item: developer to coordinate with railroads to relocate track. 
  
Risks to Evaluate/ Risk Leads (Table) 
BHW structure: inherent risks 
Constructability of aesthetics – including down lighting and up lighting for CBP 
Q: Purpose of road is for local traffic? 
A: Commuter, I-10 incident relief, freight patterns 
Q: Problems with alternatives not selected? 
A: Overhanging river, historic bridges, drainage, etc.; historic neighborhood, railyard relocation, etc. Additional 
information is available in environmental document. 
Q: Who is responsible for public involvement? 
A: PI will be on developer’s side (per Holzmann)  
 
Procurement Restrictions for Developer 
CBP access must always be maintained even during construction 
Overhanging Chihuahuita Park 
American Canal – debris limits 
Impacts to Cesar Chavez Managed Lanes in Camino Real Regional Mobility Authority (CRRMA) toll policy 
Railroad ROW expanded by BHW ROW – Exhibit As will show coordination that has taken place so far 
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Utilities and CBP 
Utilities 
High power transmission lines, fiber, substations, etc. – electric lines near Executive Center to be relocated in 2014 
Coordination about working behind the Border Fence   
 
CBP 
Border Patrol towers – adjust line of sight on some  
Discussion item: build new towers, treat like utility, understand schedule to build.  There are 7 towers affected, 
relocation and adjustment to be paid for by _____.  Confirm if CBP changing equipment out soon.  Jim O’Leary 
(CBP decision maker) needed at next meeting.  What is lead time?  Is a CBP security contractor needed for 
installation?  Assume TxDOT will handle relocation (per Holzmann). Currently tower is on city property.  Confirm 
tower is moving to city property. 
 
Risk Register 
Environmental (mitigation chapter of EIS) 
Currently no temporary or permanent columns in waters of U.S., therefore, no U.S. Army Corps of Engineers 
(Corps) permit needed.  Changes to column placement may require permit. 
Proximity to river: water quality from ASARCO and CEMEX runoff (TCEQ) 
Haz Mat in downtown area: possible underground storage tanks; contamination plume near Sun Metro (pond); 
possible asbestos/lead paint issues associated with the 35 commercial structures to be taken  
Discussion item: moving ponds will be an environmental risk on contractor 
Additional testing along I-10 ROW near ASARCO:  TxDOT needs recent soil sample testing. 
Permits and licenses at levee outfalls:  IBWC reconfiguring so coordination is needed.  Developer will acquire 
permits and licenses.  
Contractor cannot change alignment near cemetery. No temporary easements in that location. 
Migratory bird treaty and surveys 
Vibrations – no pile driving on levees 
 
Utilities 
Transmission lines, relocations and impact on schedule 
Utilities in railroad ROW, relocating track and utilities with track 
 
Drainage 
Ponds – existing infrastructure  
Avoid below ground ponds because of maintenance issues 
Outfalls require permits from IBWC as applicable 
 
Structures 
Call out critical points with railroad and leave room for developer’s innovation 
 
Railroads 
Construction over their facilities 
Construction related to their relocation 
 
Tolling 
DB contractor 
Tolling contractor 
Tolling plan 
 
ROW 
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Advanced acquisition by District (CEMEX and McKinney started) 
ASARCO early acquisition – CE needed 
Toner: title searches, early appraisal this week 
Preliminary map end June 2013 
Final map end September 2013 
 
Constructability 
Sensitive areas (CBP area, railroad, time of day) 
City project – coordination in downtown area with street closures 
Timing of utility relocations 
 
Schedule 
Coordination with 3

rd
 parties 

Physical obstructions 
Procedural obstructions  
Early acquisitions 
 
Cost 
No funding identified 
Estimate – Monte Carlo simulation  
Unknown – ROW and utility 
Big cost items – CBP towers and haz-mat 
 

April 23 Summary 

 
Housekeeping 
TxDOT: provide developer with a workable project and workable solutions to risk 
Procurement working group 
Focus groups by issue – action items for groups 
Jacobs will look at risk register, flush out notes and develop action items   
Calvo will take lead for District on procurement items 
 
April 22 Meeting Summary 
Biggest risks identified: 

 ROW 

 CBP 

 Railroad: track relocation, construction issues  
 
Populating Risk Register (Goals for RFP) 

Railroad Coordination 
Steps: 
1. TxDOT does Exhibit As (“light”) for preliminary design with operations (provide the envelop) 

2. Railroad concurrence  

3. Developer will work with railroad to get agreement. TxDOT will provide coordination if/when 

needed. 

 
CBP  
2 issues: tower relocation and relocation protocol 
 
ROW  
Sufficient ROW: developer access/construction easement/utilities in corridor (is footprint large enough?)  
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Relocations: majority of relocations are near Coles Interchange  
Appraisal/ purchase cost 
Regulations 
Coordination/ possible property owner delays – 40 owners/ 70 parcels; 35 structures: 33 commercial, 2 
residential 
Schedule impact 
Need boundary survey 
 
Utilities 
Upfront work will lower risk 
Are utilities in ROW through permit, easement, etc.? 
Greatest concentration of utilities in these areas: Coles St, Chihuahuita, Spur 1966, SH 273  
Identify utility corridor? Locate critical points; cannot hold-up ROW map; Halff has working list of utilities 
that cross; HNTB check environmental 
 
Drainage 
Ponds: environmentally cleared but leave acquisition to developer to allow for upstream innovations or 
other innovations. Environmental clearance is specific to current pond locations.  
Coordination with IBWC – agency will need model showing no impact to Rio Grande.   
 
IBWC 
TBD, uncertainty about 2 needed permits must be clarified.  TxDOT will likely be permit “pass-through” for 
developer. 
 
Constructability 
Define liability between developer and TxDOT regarding conditions with slag and levees 
Geotech needed 
Pinch points: limited space for staging; windows to work for railroad operation 
Drainage to river (TCEQ quality at ASARCO; IBWC volumes per Treaty), outfall issues 
Columns need to be in certain places to avoid permits per EIS 
Haz-Mat at/near ASARCO (Phase 1 needed, Phase 2 targeted) 
Due diligence at smelter cemetery 
Utilities 

 
Focus Groups 
ROW 
Railroad 
Border Patrol 
Utility 
Misc. (dungeon, dynamite, etc) 
Drainage 
Structures 
Environmental 
Aesthetics 
Development/tech 
Address: 

 Issues 

 Schedule impacts 

 Cost impacts 

 Reporting to working group 

 


